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BUNKER (208) 783-1200 
LIMITED FAX: (208) 783-2301 

P A R T N E R S H I P 
135 E. Cameron Avenue, Kellogg, Idaho 83837-2353 

NOV 1 6 199^ 

SUPERFuntJh'tMtiilAL BRANCH 

November 14, 1994 

Mr. Sean Sheldrake 
Superfund Branch 
U, S. ENVIRONMENTAL PROTECTION AGENCY 
1200 Sixth Avenue, HW-113 
Seattle, WA 98101 ^ 

Dear Sean: 

In accordance with Nick Ceto's letter of October 4, 1994 requesting 
funds be set aside for removal of the asbestos covered steam line 
at the Bunker Hill site and my letter of October 13, 1994, the 
enclosed plan is submitted for review and approval. 

Bunker Limited Partnership is prepared to move forward on this 
project and, with early approval of this work plan, can have it 
accomplished prior to year end. 

Very truly yours, 

BUNKER LIMITED PARTNERSHIP 
by BH Properties, Inc., General Partner 

Frank J. Breidt 
Vice President 

FJB:nm 
E n c l o s u r e 
c c : Nick Ceto 
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1.0 PROJECT DESCRIPTION 

1.1 Site Hi.story and Physical Description The Bunker Hill Mine operated from 1895 until 1981 
and then was reopened in 1988. The adjacent lead smelter and /inc plant complex operated from 1916 
until 1981. The Bunker Hill operation grcvN to a maximum milling capacity of 2,500 tons of ore per day, 
tvpically cmplovcd approximatclv 2.()()() people, and produced one-fifth ofthe refined lead, /.inc. and 
silver in the US Facility activities stopped in 1981 from the combined effects of lower market prices and 
increased operations costs. 

The Bunker Hill Site consists of approximately 21 square miles of land. 

The Zinc Plant area, contains the former Bunker Hill Electrolvlic Zinc Plant, and covers approximately 60 
acres. Major operations in the area included concentrate handling and pretreatment. roasting, leaching, 
electrolvlic rccoverv of zinc, sulfuric acid manufacturing, and clcctrolvtic cadmium recov en. The Zinc 
Plant has not ofjerated since closure in 1981; however salvaging operations continued periodically in this 
area after closure, but were stopped in 1989 in response to an EPA administrative order (EPA. 1989). 
Much ofthe major equipment has been removed, along v\ith some material accumulations. The Zinc 
Plant is located slightly more than I mile south of the mouth of Government Gulch. The Zinc Plant 
facilities are located on the floor of the gulch, as w ell as on the eastem hillside above the gulch floor. The 
Old Cottrell and new Zinc Plant stack are located in the northeast comer ofthis area on a hillside 
overlooking the Zinc Plant. 

The Lead Smelter area contains the former Bunker Hill Lead Smelter and covers appro.ximateiy 59 acres. 
Major operations in the area included blending and pelletizing of concentrates, sintering, smelting, and 
refining of lead and trace elements, and sulfiiric acid production. The smelter has not operated since 
closure in 1981; however, salvaging operations have continued periodically in this area since closure. 
Much ofthe major equipment has been removed along with some buildings, building materials, and 
material piles. The lead smelter is situated on a hillside that slopes gently to the north. A prominent 
feature in this area is the new Smelter stack vvhich was built in 1977 and which towers several hundred 
feet above the rest ofthe area. 

U Summary of Work. This site is a hazardous waste site as identified on the National Priorities 
List. This listing was established pursuant to the Comprehensive Environmental Response, 
Compensation, and Liability Aa of 1980 (CERCLA), as amended by the Superfimd Amendments and 
Reauthorization Act of 1986 (SARA) and National Contingency Plan. The site is located inside a secured 
area within the Bunker Hill complex. All work will utilize trained hazardous waste site workers and be in 
compliance with an approved Site Safety Plan. In general, the work consists of: 

1. Training locally hired employees to perform asbestos work. 

2. Sampling and analysis of suspect asbestos containing materials for asbestos content and suspect 
paint materials for lead content. 

3. Preparation/revision of the Work Plan and Health and Safety Plan. 

4. Removal of the asbestos pipe and disposal on-site in the Asbestos Laydown Area. 

5. Removal ofthe pipe stands and concrete supports, with disposal on-site in the Central 
Impoundment Area (CIA). 

6. Preparatory site work and subsequent restoration required to provide access and perfomi the 
asbestos abatement work. 
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2.0 PROJECT MANAGEMENT 

2.1 Management Stratcgv The objectives for the contraci are to applv the nccessarv resources to 
the project site lo ensure effective and cfficieni performance ofthe work. The Contractor will be assigned 
overall project responsibility and will make all preparations lo field the project and retain contract 
rcsponsibilitv for the project duration. As lhe project translates lo llic field. Ihc Contractors office staff 
will shift to an oversight role. Once the project is fielded and to the extent possible, bevond initial project 
set-up, administration and managcmeni will occur in the field. 

2.2 Organization Structure. In response to the projea demands, the proposed project team will be 
organized as detailed in Attachment I. Further discussions will categorize the organization into two (2) 
general groups: The Contractors Office and Staff; and the Field Operations. 

2.2.1 Contractor's Office and Staff. The Contractor's Office and Staff as supplemented by 
subcontractors will provide project support through its ftill time staff. This staff will perform the functions 
ofthe Project Manager, Contract Administration, and Staff Engineers. The ftill time staff will provide 
contract level management, project oversight, contract administration, and technical support. Project 
support involves three phases: start-up, sustaining, and closc-out. The Contractors office staff 
involvement during these phases varies from a high level during start-up (planning and preparation) to 
low level during oversight (sustaining) after the project has been fielded. Involv ement will intensify as the 
project closes out. This team also relies upon integrafion of subcontractors performing various aspects of 
health and safety, hazard assessment and quality control functions. 

Start-up: 

Planning began with the estimate preparation for the project. Initial project planning and Work Plan 
development will ensure a thorough understanding ofthe projea and a feasible estimate approach are 
generated. The Projea Manager will be assisted as necessarv' b>- estimators, staff engineers, and the field 
management team, through planning sessions. Initial project requirements such as work plans, staffing, 
documentation formats, budget, schedule, submittals. Health and Safety Plan, material 
procurement/purchase agreements, subcontracts, and Quality Control Plan will be assembled. Once the 
Work Plan is developed- the Project Superintendent will carry the package to the field. 

Sustaining: 

The Contraaor's Oflice involvement should decrease dramatically during this phase ofthe project. The 
office will receive, review, track, and distribute field generated administrative products and documentation 
originating from the project field office. With the bulk ofthe project management responsibilities handled 
at the project level, the Project Manager will be available to assist the project on an as-needed or exception 
basis and will provide project oversight, accomplish contract planning and scheduling, and perform 
change of project scope estimate validation. Project oversight will also occur through regular attendance 
of scheduled project (field) review meetings by the Project Manager, periodic site visits, and review of 
daily reports, quality control reports, schedule, correspondence, site generated plans, and submittals. 

Proiect Closc-Out: 

The Contractor's Office involvement in the project will increase slightly as involvement shifts from 
sustaining/oversight to project close-out. Reports will be generated and projecl recorcis will be finalized 
and stored. The Project Manager manages the close-out of subcontracts, purchase agreements, and 
accounts payable. The Project Manager will ensure the generation of project close-out reports and review 
as-built documents. 



Work Plan 
Revision 0 

2.2.2 Field Operation.s The key to effective field operations, and the consequent minimization of 
constraction costs, is the development and implementation ofquality work plans The Work Plan is 
developed in the Contractors Office bv a team composed of Office and Field personnel The Work Plan 
must then undergo transition lo the field and execution: the two phases of field operations. 

Transition Phase: 

Smooth transition from the planning (start-up) phase to the execution phase is accomplished bv the 
Project Superintendent through his involvement in the original proposal preparation, planning, work plan 
development. This transition involves setting up the field office and other support facilities, crewing, and 
equipping the project and fitting the work plan/ design to the actual site conditions. 

Execution Phase: 

On-site project management personnel (Project Superintendent, Project Engineer, Task Foreman, 
Administrative Assistant. Site Safety Officer) will have the skills and authoritv necessary to perform all 
normal administrative and technical functions required to implement and accomplish the project tasks. 

2.3 Duties, Responsibilities, and Authority. The task management requirements and assignments 
are detailed in Section 2.4. Management Plan. In summary, these include: 

2.3.1 Project Manager 

Duties and Responsibilities: Overall project management and contract administration. 

Authority: Authorized signatory and representative for Contraaor regarding contract, pay 
estimates, contraa modifications, and all other contraaual documents, without monetaty' limitations. 

2.3.2 Project Superintendent/Project Engineer 

Ehities and Responsibilifies: Direct field operations and provide on-site daily projea oversight 
and management. Responsible for project performance, crewing, scheduling, monitoring and quality 
control. Provide requisite reports and documentation; serves as altemate Site Safety Officer; senes as QC 
Coordinator, prepares progress estimates and supporting information, including schedules, reports and 
narratives; and manages subcontraas. 

Authority: Authorized to commit company resources (such as labor, equipment, and materials) 
without limitation and to execute contract modifications not to exceed $25,000.00 in monetary value. 

2.3.3 Health and Safety Manager 

Ehities and Responsibilities: Implementation and administration of corporate health and safety 
programs, respiratory- proteaion programs, federal and state regulatory programs, and overall 
responsibility for the development and implementation of Site Specific Health and Safety Plan. 

Authority: Stop work authority in the event of unsafe work praaices. 

2.3.4 Site Safety Officer 

Duties and Responsibilities: The site safety' officer will be present on-site during the conduct of 
all field operations and will be responsible for all health and safety aaivities and the delegation of duties 
to the Health and Safen Staff in the field. 
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Authority: Slop work authority in the event of unsafe \>ork practices 

2.4 Management Plan. This management plan details specific subtasks to be accomplished for the 
project. These subtasks are defined and subsequent responsibility is assigned lo project personnel based 
on project staffing The intent is to place only those management resources in the field required to 
supenisc. perform and document the work. The following section prov ides suggested contractor methods 
for accomplishing subtasks/areas of responsibility. 

2.4.1 Project Controls 

Performance 

In all cases, the Project Superintendent is responsible for project performance. Perfomiance simply means 
managing the projecl in a manner that produces the desired results within schedule and at or below 
budget. The Project Superintendent meets this criteria by thoroughly understanding the project 
requirements, drawings and specifications. The Project Superintendent then works with the project and 
staff engineers to plan definable work subtasks, a logical sequence for execution of those subtasks and 
work crews, materials and equipment to meet those subtasks in an efficient and economical manner. 
During remediation aaivity, the Project Superintendent directs foremen, monitors progress and assures 
resources are in place to perfomi subsequent scheduled subtasks. 

Specification Compliance. 

The Project Superintendent is responsible for meeting project specifications, drawings, work plans and 
associated requirements. Compliance is maintained through the Project Superintendents use ofthe 
project team and implementation ofquality control measures. Staffand project engineers assist the 
Project Superintendent in drawing and specification reviews where project requirements are determined 
and construction methods are developed to meet those requirements. Quality assurance through process 
control and verification testing as developed in the Quality Control Program are then built into the work 
plans. Documentation of methods and quahty control procedures are maintained in field notebooks, 
standard record forms and daily reports. 

Project Schedule 

The Contractor will maintain a critical path (master) schedule compatible with the specified requirements. 
The schedule will be updated monthly from the short intenal schedules, below, or as significant changes 
occur. The schedule will be plotted in large scale format and posted in the construction trailer. This 
schedule will be used as the master and updated by hand prior to updates of the computer model. Letter 
sized copies of updated schedules will be made and distributed at the project meetings. All schedule 
changes will be made through the Project Superintendent on his/her short interval schedule to insure 
incorporation into the master schedule. 

Short Intenal Schedule 

The Project Superintendent maintains a two-week, short intenal schedule projecting subtask time frames, 
sequences and resource requirements. This schedule is used for daily operations by the Projea 
Superintendent and Foreman and for updating the master schedule by the Project Engineer. Actual 
progress is recorded on the form which then senes as an "actual" (as-built) versus 'planned" record of 
project progress. The Project Superintendent uses the schedule to provide feedback to foremen on actual 
versus planned progress and allows daily updating of fiiture resource requirements. The Project 
Superintendent reaccomplishes the schedule weekly so that the second week on the form (and subtask 
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planning) always provides a onc-wcck look ahead A copy ofthe short intenal schedule, bolh as- forecast 
and as-buill will be provided during the weekly project meetings. 

Cost Tracking 

Cost tracking is the responsibility ofthe Project Superintendent, generally accomplished by the Project 
Engineer. Costs type are assigned lo work accounts (items) in the field. This coding matches the 
budgeted work breakdown slraclurc. Section 5.0 ofthis document. 

Production and Quantity Tracking 

Daily production will be documented in a bound logbook by the Foreman in charge ofthe subtask. The 
production data will be transcribed by the Prqject Engineer onto log sheets specific lo each production 
item. These forms will be maintained in labeled sections of a notebook labeled "Production Records". 
Detailed records of quantities will be maintained in accordance with the project requirements. Such 
details may include excavated quantities by hot spot number (location), quantities transported off-site, 
quantities transported to stockpile by stockpile number, sample number, volume of groundwater pumped, 
etc. 

Subcontracts 

Potential subcontraaors will be identified during the estimating phase of the project. Subcontractors will 
be provided all applicable portions ofthe specifications and drawings along with other requirements 
(drag-free workplace, equal opportunity employer, health and safety requirements, etc.). Contract 
Administration will prepare and execute subcontracts and assiu-e that insurance requirements have been 
met. An "Intent to Subcontraa Letter" detailing specific requirements for subcontraaing under the 
contract, along with a proposed subcontract, will be sent to the prospective subcontractor. A copy ofthe 
executed subcontract will be maintained at the project site and the original will be fonvarded to the Project 
Manager. The project Superintendent will review each subcontractor's safety program and verify 
compliance with OSHA required health and safety training and medical suneillance program at that 
meeting. Subcontraaor pay estimates will be prepared by the Project Superintendent or Project Engineer, 
coordinated with the subcontractor's representative, approved by the Project Superintendent and 
forwarded to the Projea Manager for payment on a schedule and basis determined by the subcontract. 

Work Plans 

The Projea Superintendent is responsible for following the work plans associated w ith the project. Work 
Plans will not be a reiteration of specification and drawing requirements, but will be specific and concise 
plans arranged in a logical sequence for efficient execution of the work to meet the specification and 
drawing requirements. Work plans will address process techniques and equipment selected, work 
constraints imposed by health and safety, environmental proteaion, and specific procedures to accomplish 
the work. Deviations from the work plans will be documented in the daily reports and major deviations 
will require revision of the Work Plan. The Work Plan will be maintained at the projea site and will 
become a permanent projea record. 

2.4.2 Crewing 

Project crewing is the responsibility ofthe Project Superintendent. Crewing will be based on factors of 
health and safety, specification compliance and project performance as described above. Crewing 
requirements will be projected on the master schedule for the entire duration ofthe project and will be 
updated weekly by the Projea superintendent using the short intenal schedule. Perspective employees 
must pass a drag screen, be certified as physically able to work on a hazardous waste site by an approved 
occupational medical physician, possess or acquire required OSHA Health and Safety Training, AHERA 
asbestos worker training or AHERA Contractor/Supenisor training. 
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2.4.3 Management of fhc Work 

Work Activities 

Constraction related subtasks will be managed by Foremen. Tlie Foreman in charge of a constraction 
subtask will be responsible for execution ofthe subtask in accordance with the work plans, specifications 
and drawings, health and safetv plan and other applicable plans and requirements. In the absence of a 
subtask Foreman, the Project Superintendent will be responsible for subtask nianagemcnl. The Foreman 
will immediately notify the Project Superintendent if deviations in the work plans are required or if the 
requirements of specifications, drawings or plans are not being met. The Foreman will record significant 
events, plan and schedule deviations, weather conditions and start and stop limes as a daily entry in 
his/her bound log book. In addition, the Foreman will record personnel and equipment hours, materials 
used and production quantities in their log book. These notebooks will be turned in to the Project 
Superintendent at the end of the shift for incorporation into the daily report and will be returned to the 
Foreman at the ne.xt start of shift. 

Equipment 

The Project Superintendent is responsible for the selection, use and maintenance of all equipment utilized 
on the project. Equipment selection will be based on the most cost-effective scheme, llial considers the 
physical requirements to perform the subtasks, operating costs, mobilization costs and the ability of each 
piece of equipment to perfomi multiple subtasks throughout the projea duration. The Project 
Superintendent will make evaluations, determine equipment requirements and availability, and schedule 
equipment with consideration of required lead times. 

2.4.4 Contract Administration 

Progress Payment Preparation 

Progress payment estimates will be prepared monthly by the Projea Engineer. The estimate will provide 
quantity to date information suflFicient to establish the value of completed work. The estimate will also 
contain entries for materials on hand (detailed on separate sheet) and change orders. Completed Progress 
Estimates will be signed by the Project Superintendent and fonvarded to the Program Manager via Letter 
of Transmittal. Clean copies will be forwarded to Accoimts Receivable. The pay estimate will be 
coordinated with the on-site representative. 

2.4.5 Intemal and Extemal Communications 

• Daily Safety Meetings will be held each moming during field activities to pass information to the 
work crews regarding expected field conditions, work requirements, related safety issues and other 
projea specific infomiation. Crew feedback is encouraged at these meetings. 

• Log Books are maintained bv all Field Managers, Foremen and Health and Safety Technicians. These 
are used to document production, incidents, weather and other significant field information. These 
log books act as an infomiation resource for the Project Superintendent and Project engineer who 
review them daily. 

• Daily Reports are generated by the Project Engineer and reviewed by the Project Superintendent 
which summarize infomiation from the log books and other sources and includes quality control 
activities planned and performed. The reports record the weather and site conditions, natiu-e and 
quantity of work and the results of tests and monitoring. 
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• Scheduled Daily Meetings between the Project superintendent and the on-site representative are 
encouraged to facilitate timely communication of project status, quality control and planned activities. 

• Weekly Update Meetings between the Bunker Limited Partnership and Contractors project level 
personnel are also encouraged lo communicate project status and to assure the expectations for the 
project(s) are being met. 

2.4.6 Approach for Resolving Problems on Tasks 

The general policy for problem resolution is lo deal with the problem at the lowest possible level, where 
the individual's knowledge and responsibility level allow an effective decision lo be made. Significant 
problems, not readily resolved, will require the Project Superintendent with support from the Program 
Manager and staff engineers to aa as a focal and decision point. 

The Projea Superintendent will make determinations on problems that are within his capabilities to solve. 
A problem-solving process based on Total Quality Management principals will be employed. Steps in this 
process are: problem definition, problem analysis, generation of potential solutions, selection and 
planning of solution, solution implementation, and solution evaluation, ff the problem is not resolvable 
within the project staff, then the Project Manager will be involved. Current problems and their status 
(step in the problem solving process) will be discussed during the weekly review meetings and noted in 
the daily reports. 
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3.0 PERSONNEL MANAGEMENT 

3.1 General. Identification, hiring, and programs for personnel involve incorporating personnel into 
the Contractors employee programs and arc consistent with established hiring practices. 

3.2 Hiring Practices and Qualifications. Local hire will be the preferred option. Personnel must 
have prior 29 CFR 1910.120 training for hazardous waste site work, all other training will be provided 
Pre-employment drag screening and medical examination will be a condition of employment. 

33 Training. The contractor will provide a comprehensive (32 hour) asbestos worker training 
course that satisfies the requirements ofthe To.xic Substances Control Act, Title II (EPA Model 
Accreditation Plan. 40 CFR 763 subpart E. Appendix C), OSHA requirements and 29 CFR 1910.1001 for 
asbestos workers. An additional 8 hours of training will be performed for supenisory personnel. 

3.4 Medical Surveillance. The medical suneillance protocol to be implemented is the Contractor's 
Occupational Physicians responsibility, but shall meet the requirements of ANSI 788.2 (1980). The 
medical suneillance protocol shall, as a minimum, cover the following: 

Medical and Occupational History 

General physical examination (including evaluation of major organ system) 

Biological Blood Profile (SMAC-21 or equivalent) 

CBC 

Current Tetanus Inoculation ~ 

Chest x-rays (performed no more frequently than every four years, except when indicated othenvise) 

Pulmonary Funaion Testing (FVC and FEV 1.0) 

Ability to Wear Respirator 

Visual Acuity 

Audio Metric Testing 

10 
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4.e WORK PLAN 

4.1 General. This seclion details the work activities, abatement techniques and project approach to 
performance of the contemplated work. The processes described include anticipated equipment and 
personnel requirements for site preparation, abatement and disposal of the asbestos covered pipe. The 
discussions of methods incorporate the health and safely considerations, quality control and testing 
program and general abatement requirements. The Work Plan subdiv ides the project into four phases: 
projecl set-up and site preparation; prc-abatcment; abatement; and close-out and restoration. The Work 
Plan relics upon the Project Schedule Section 5.0 to show interrelationships ofthe activities. Health and 
Safety . Seclion 6, and Quality Control, Section 7. requirements are detailed for the unique aspects ofthe 
work scope. Section 6, Health and Safety, is considered a supplement to the Contractor's site specific 
Health and Safety Plan. 

4.2 Project Setup and Site Preparation 

4.2.1 Support Area/Temporary Facilities. The support area will be located inside the east access 
gate on McKinley Avenue. Temporary facilities will include office trailer and decontamination facility 
with requisite utility and telephone conneaions. Projea signs will be provided and commimication 
systems, both phone and radio, will be established. A project safety board will be provided. 

4.2.2 Constraction of Access Road 

4.2.2.1 Task. The Contractor will constract an access road or improve the existing road adjacent to the 
asbestos covered pipe. The access road will be used to support man lifts and cranes for safe cutting and 
removal ofthe pipe. The road will ran the entire length ofthe pipe and will be a minimum of 12 foot 
wide. The roadway will also serve as access for disposal tracks. All haul routes will require water 
application for dust control. Road constraction will be performed in Lev el C protection until ambient air 
monitoring for dust and personnel monitoring for lead indicates that it is safe to downgrade to Level D 
protection. 

4.2.2.2 Equipment 

• D8 Bulldozer 

• 10 Ton Vibratory Roller 

• 14 Grader 

• Water Track 

• Man Lifts 

• Generator 

• E)econlamination Trailer 

• HEPA Vacuums 

4.2.3 Disposal Site Preparation. The Asbestos Laydown Area will be prepared to receive asbestos 
pipe by excavating and shaping a small pit. The soil removed during grading v\ill eventually be used to 
cover the asbestos pipe. A twelve (12) inch bedding of slag will be prepared within the disposal site to 
rccciv e the pipe. 

11 
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4.3 Pre-Abatcmcnt 

4.3.1 General. This phase involves delineation ofthe EZ/CR and installation ofthe health and safety 
facilities. This work generally occurs in "clean" areas. This phase also includes material testing and data 
collection required lo formalize the work plan. 

4.3.2 Health and Safety Facilities and Features. The EZ and CRZ required delineation to be 
established by a four (4) foot high plastic safety fence with appropriate signage al the perimeter of each 
zone in accordance with the SSHP. Air monitoring stations and v\ind indicators will be erected al the site. 
Existing decontamination (both equipment and personnel) facilities will be utilized for this project. 
Personnel gross decontamination stations arc portable and will be positioned lo sen ice the EZ entry 
point. Personnel decontamination stations and support area all require first aid kits, eye wash station, fire 
extinguishers and an emergency air horn. 

4.3.3 Sampling and Analysis. The Contractor w ill obtain a total of ten (10) samples of suspected 
asbestos containing materials from the pipe. One sample will be taken from each end ofthe pipe, three 
(3) samples obtained from even spacing along the pipe, and five (5) samples from the joints, bends and 
other connections. The ten samples will be analyzed for the tvpe and percent asbestos content utilizing 
EPA method 600/R-93/116 for bulk building materials. This data will be used for finalization of the work 
{dan. 

In addition to analyzing for asbestos content, the Contractor will obtain five (5) paint samples from the 
pipe support stands and appurtenances. The paint samples will be analyzed for lead concentration using 
EPA method 7421. ff the samples indicate that lead is present then the samples will be ran for to.xic 
leach characteristic procedure (TCLP) lead by EPA method 1311/7421. This data will determine whether 
the pipe stands will be disposed on-site as lead contaminated material. This Work Plan assumes the pipe 
stands do not have 
lead paint present, but will be modified, if necessary. after sample analyses. 

In the event that physical degradation of the underground ACM piping is observed, the soil directly below 
the damaged area ofthe steam line will be tested for asbestos after the abatement ofthe piping and all 
visible debris is completed A representative number of soil samples will be collected and analyzed for 
asbestos content utilizing Polarized Light Microscopy (PLM) methodology. Soil results shall be 
considered non-contaminated if the total volume of asbestos in the sample is 1 percent or less. In areas 
where the results ofthe soil samples are greater then 1 percent by volume; additional soil will be abated 
and the area resampled This procedure will continue until the results ofthe soil tests are all 1 percent or 
less ACM by volume as determined by a NVLAP accredited laboratory, 

4.4 Abatement 

4.4.1 General. Abatement activities include all operations associaled with containment, removal, 
transporting, and disposal ofthe asbestos covered pipe and associated support stands and concrete. 

4.4.2 Asbestos Abatement - Above Ground Pipe 

4.4.2.1 Task. The Contractor will procure all permits necessan prior to beginning asbestos 
abatement. When all permits are in place, the pipe will be removed by beginning at the east end ofthe 
pipe and proceeding to the west. Prior to removal at each individual pipe support stand the asbestos 
material will be removed utilizing negative pressure glove bag methodology to an approximate length of 
three (3) linear feet. The exposed ends of asbestos materials within the glove bag will be scaled with dip 
lag. and scrim cloth before removal ofthe glove bag svstem. The glove bag will be placed directly into a 
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second polyethylene disposal bag and properly sealed for transport to disposal area. The Contractor will 
also repair all damaged areas wilh lagging prior lo pipe removal. After the pipe hanger areas are abated 
al the support stands, and repairs arc made lo portions ofthe pipe with disrapled asbestos, the Contractor 
will cut the pipe and insert a pre-fabricated metal pin inside the steel pipe lo support the pipe during 
subsequent cutting, containing and lifting of the subject section. With the metal pipe firmly supported by 
the interior pipe hook, the next support area will be cut to free the pipe. The pipe will then be thoroughly 
wetted covered with two layers of 6 mil polyethy Icne sheeting and taped to the metal pipe at both abated 
ends with duct tape. The contained sections of piping will be loaded onto a flatbed trailer for transport to 
the designated on site asbestos lay down area. Personnel air monitoring and work zone air monitoring 
will be perfomied continuously in accordance with Section 6.0 (Health and Safety). 

4.4.2.2 Equipment 

• Crane 

• Man Lifts 

• Pipe Saw 

• Cutting Torch 

• Flat-Bed Traaor Trailer 

• Fotklift with Slings 

• Water Track 

• 850 Dozer 

• Generator 

• Decontamination Trailer 

• HEPA Vacuums 

4.4.3 Asbestos Abatement - Below Ground Pipe 

4.4.3.1 Task. The Contractor will excavate the asbestos covered pipe utilizing a trackhoe with smooth 
lip bucket to carefully expose the top ofthe buried pipe. The excavator will remain a safe distance from 
the pipe to av oid disturbing the ACM. Hand excavation will be used to minimize potential damage to the 
ACM during the remainder of the excavation. Once the pipe is exposed a parallel, and offset deeper 
tiench will be excavated to an elevation below the bottom ofthe pipe. The Contractor will then follow the 
prescribed glove bag methodology as described in section 4.4.2.1. The glove bag will be placed directly 
into a second polyethylene disposal bag and properly sealed for transpxart to the disposal area. After the 
pipe hanger area are abated at the support stands, the Contractor will utilize a pre-fabricated metal pin to 
slide inside the steel pipe to support the pipe during the cutting process. With the metal pipe firmly 
supported, the next support area will be cut to free the pipe. The pipe will then be thoroughly wetted then 
covered with two layers of 6 mil polyethylene sheeting, and taped to the metal pipe at both abated ends 
with duct tape. The contained sections of piping will be loaded onto an flatbed trailer for transport lo the 
designated on site asbestos lay down area. Personnel air monitoring and work zone air monitoring will be 
performed in accordance with Section 6.0 (Health and Safety). 

4.4.3.2 Equipment 
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• Crane 

• Man Lifts 

• Pipe Saw 

• Cutting Torch 

• Flat-Bed Tractor Trailer 

• Forklift with Slings 

• Water Track 

• 850 Dozer 

• Cat 235 

4.4.4 Asbestos Landfill Maintenance and Cover 

4.4.4.1 Task. The asbestos pipe wiU be delivered to the disignated Asbestos Laydown Area (ALA). An 
area in the ALA will be prepared by creating an adequate size trench. The trench area will be sufficiently 
bermed to minimize the potential disturbance ofthe asbestos materials by heavy equipment operation in 
the area. The asbestos pipe will be placed in lifts of one pipe depth. Between lifts and after disposing of 
the asbestos pipe in the ALA, the Contractor will place slag niaterial over the asbestos pipe. A six (6) 
inch cover between lifts and a twelve (12) inch cover of slag over the final lift will be graded and 
compacted to prevent unwanted intrasion into the asbestos material. The placement of slag over the 
asbestos pipe will occur throughout the project duration. The asbestos material will also be maintained in 
a sufficiently wet condition until such time that the ACM is completely covered. At the completion of 
each day's asbestos pipe removal, slag will be placed over the pipe for physical and weather protection. 
At project completion, the soil firom the initial grading ofthe waste pit will then be placed over the top of 
the slag to a minimum depth of 24 inches in the limits ofthe disposal area. 

4.4.4.2 Considerations 

• Asbestos material will be covered ever>' night. 

• All haul routes for fill will require water application for dust control. 

• Grade surrounding area of asbestos landfill to divert water around the asbestos area. 

4.4.5 Pipe Stand Removal and Sah age 

4.4.5.1 Task. Following removal ofthe asbestos pipe, the steel support stands will be removed and 
disposed in the CIA. This assumes the pipe stands do not contain lead paint or asbestos. If required the 
pipe stands will be cut at the base where they are bolted to concrete supports using a cutting torch. 

4.4.5.2 Considerations 

• All cutting torch activities will be performed in Level C protection, with leather chaps wom over the 
Tvvek suit. 
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• All haul routes will require waler application for dust control. 

4.4.5.3 Equipment 

• Flatbed Trailer 

• 235 Excavator 

• Cutting Torch 

• Pressure Washer 

• Front-End Loader 

4.4.6 Concrete Support Removal 

4.4.6.1 Task. After or as part of remov ing the pipe support stands, the Contractor will excavate and 
remove the concrete support stands. The concrete will be hauled to the East Cell ofthe CIA and disposed 
adjacent to the existing debris. The excavated area surrounding the concrete support will be filled with 
material in the immediate area and rough graded w ith the bucket of the excavator. 

4.4.6.2 Considerations 

• The excavation will occur in Level C protection unless air monitoring results indicate it is safe to 
downgrade to Level D proteaion. 

• All haul routes will require water application for dust control. 

4.4.6.3 Equipment 

• 235 E.xcavator 

• End Dump Track 

• Water Track 

4.5 Close-Out and Restoration 

4.5.1 General. This phase involves the work after asbestos abatement is complete. The activities 
include equipment and facility' decontamination, general site restoration and clean-up. and removal of 
temporary facilities and equipment from the site. 

4.5.2 Equipment and Facility Decontamination 

4.5.2.1 Task. All equipment which entered the EZ or contacted contaminated soil, asbestos, or water 
requires decontamination. This decontamination can only occur at the designated decontamination 
facilities. Similarly all paved surfaces including decontamination pads which contaaed contaminated 
soils will be rinsed. Support area facilities will receive at minimum a thorough floor wet-mopping. All 
interior surfaces ofthe decontamination facility will be wet wiped to remove any visible contamination. 
An aggressive, clearance air sample will be collected inside the clean area ofthe decontamination facility 
to ensure that this area is maintained in a "Clean" condition. 
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4.5.2.2 Considerations 

• Pumps and hoses will be flushed clean utilizing clean water 

4.5.3 General Site Restoration and Clean-Lip 

4.5.3.1 Task. Only areas disturbed outside the access road authorized haul routes, and pav cd work 
areas require restoration. The equipment decontamination pad will be cleaned after final equipment 
decontamination. E)ebris. remediation wastes, and soiled protective clothing will be disposed in the debris 
disposal area, if it has not contacted any asbestos containing materials. 

4.5.3.2 Considerations 

• Soiled personnel protective equipment, contaminated debris from constraction activities, and spent 
equipment air and oil filters which cannot be cleaned on-site will be disposed in the debris disposal 
area. 

4.5.4 Removal of Temporary Facilities and Equipment From the Site. The disconnection of 
utilities, removal of temporary fences, project signs and other appurtenances will accommodate the 
transition to the follow-on contraaor. 

4.5.5 General Close-Out Items. The following includes items to consider at the time of close-out: 

• Closure reports include: 

a. Safety' Report, with outgoing medical examinations. 

b. Prqject Close-Out Report. 

c. Personnel Monitoring Results. 

d. Asbestos Engineer Inspection Report 
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5.0 PROJECT SCHEDULE/NETWORK ANALYSIS 

5.1 Work Breakdown Structure. The following Work Breakdown Slraclurc (WBS) reduces the 
project lo a set of activities (work packages) with identifiable scopes of work, durations, and budgets. The 
WBS will utilized in the preparation ofthe Constraction Schedule The WBS will also be used in the 
dev clopnicnt of the Progress Estimate fomiat. 

WBS Number 

001 

100 

no 

120 

130 

140 

150 

160 

170 

Description 

Notice to Proceed 

Mobili/.ation 

Project Setup/Site Preparation 

Access Road Constraction 

Asbestos Pipe Abatement 

Asbestos Transportation and Disposal 

Asbestos Landfill Cover 

Pipe Stand and Concrete Support Removal 

Projea Complete 

5.2 CPM Schedule and Network Analysis. The computer program utilized to prepare the Projea 
Schedule is "SureTrak" by Primavera Systems, Inc. The program is fiilly compatible with Primavera's 
P3, Projea Planner. 

The Projea Schedule was developed using the above WBS and the following assiunptions: 

1. The standard work week will be five (5) each, eight (8) hour days. 

2. Activity durations are built around the initial contemplated work scope. 

Attachment 2 provides tlic Preliminary Project Schedule, 
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6.» HEALTH AND SAFETY 

6.1 General. .Ml activ ities on this project will be conducted in strict accordance with the Site Safety 
and Health Plan. All ground crews will wear \isiblc orange vests over Tyvek suits for .safely. Additional 
protective clothing requirements for on-site work oulsidc the exclusion zone include steel toe boots, hard 
hats, eye protection and coveralls. 

6.2 Air Quality Monitoring 

6.2.1 Background Air Monitoring. Background air monitoring will be performed from one upwind 
and one downwind location prior lo beginning asbestos abatement. The samples will be collected using 
Personnel Air Monitors (PAMs). The Contractor will collect three (3) sets of lv\o (2) ambient pre-
abatement air samples for a total of six (6) ambient prc-abatemcnl air samples at random locations along 
the pipe removal area prior to the beginning of the abatement activ ities. Addilional prc-abalement 
samples w ill be colleacd in the permanent site decontamination facility. 

6.2.2 Workplace Air Monitoring. Daily air monitoring ofthe work site will occur similarly to 
background air monitoring. A total of two samples, one upwind and one downwind will be collected and 
analyzed for asbestos evcry day that asbestos removal v\ork is performed. Periodic monitoring will be 
conducted in the clean room of the permanent site decontamination facility. 

6.2.3 Personnel Air Monitors (PAMs). A total of 25 percent of the work force will wear PAMs for 
the dm^ation ofthe shift for collection of an eight hour Time Weighted Average (TWA) asbestos sample 
These samples will be collected every day that asbestos removal work is in progress. 

Additionally, 30 minute excursion samples will also be collected from the workers with the highest 
potential for exposure. The excursion samples will be collected in conjunction with the collection ofthe 
personnel samples. 

Finally, one worker per week will have a single PAM sample collected and analyzed for lead arsenic, 
cadmium, and zinc. This sample will be an eight hour TWA sample and will only be obtained once per 
week. 

6.2.4 Reporting Air Monitoring Results. The Contractor v\ill provide all air monitoring results to 
the client in a Weekly Air Monitoring Report. The report will summarize site work activities and relate 
air monitoring results for that particular activity. All air monitoring results will be posted at the job site 
trailer and the employee wearing the PAM will receive a personal letter indicating the analytical results. 

6.2.5 Reviewing Air Monitoring Results. The air monitoring results will be reviewed by the Site 
Health and Safety Officer to determine the impacts to daily operations. If the air monitoring results are 
consistentiy less than the action levels (see Section 6.5), the Site Health and Safety Officer may 
downgrade the level ofprotection for workers. Conversely, if the aaion levels are exceeded either 
upgrading the level ofprotection or other engineering controls will be implemented to provide adequate 
worker protection. 

6.3 Personnel Protective Equipment (PPE). PPE for project workers will be selected and utilized 
based upon the existing and potential hazards encountered. The Site Safety and Health Plan provides a 
description of each level ofprotection. The following is a listing of preliminary minimum levels of 
proteaion required for anticipated project personnel. Minimum levels of protection may be 
upgraded/downgraded based on the results of air monitoring and exceedence of action levels. 

• Level D Operations 
Project Setup/Site Preparation 
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• Level C Operations 
.Access Road Constraction 
Asbestos Pipe Abatement 
Pipe Stand Removal and Salvage 
Concrete Support Removal 

6.4 Decontamination Facilities and Procedures. The Contractor will utilize the existing 
deconlaniination facilities, including the vehicle and equipment decontamination wash and the 
decontamination building just inside the cast access gate on McKinley Avenue. Gross decontamination, 
including removal of all protective equipment except the respirator, will occur in a portable 
decontamination station that will be located in the proximity ofthe operations. The respirator will be 
removed after thorough washing in the decontamination building. 

At lhe end of each work period or shift, all personnel will be required to shower thoroughly to 
decontaminate any potential exposures. Coveralls worn beneath the Ty^ck suits will be laundered on-site 
and will not be available for re-use until washed. Respirators must be cleaned prior to re-use. 

All vehicles that enter the site must drive through the vehicle decontamination station prior to leaving the 
site. All equipment v\ill be rinsed with high pressure water to remov e mud. If the possibility exists that 
contaminated material entered the vehicle, the inside will be vacuumed using a vacuum equipped with a 
HEPA Filter. 

6.5 Action Levels and Responses. The site safety officer may upgrade or downgrade the lev els of 
proteaion based on variations in site conditions relative to the initial liazard assessment. As information 
from air monitoring results become available, tliis information will be used to adjust levels ofprotection 
for specific work tasks. 

The decision to upgrade the level ofprotection published in this Work Plan will be made by the Site 
Safety Officer based upon the prevailing site conditions including exposure, contamination, 
meteorological conditions and the site operation involved. 

A decision to dowTigrade from a previously established level of proteaion published in this Work Plan is 
permitted when in the professional judgment of the Site Safety Officer site conditions warrant such a 
downgrade. Where the Site Safety Officer has upgraded the level of protection due to prevailing site 
conditions, and site conditions retum to the pre-upgrade state, the Site Safety Officer is authorized to 
retum to the previously published levels ofprotection. 

The action level for required respiratory protection is 0.15 fibers/cc. 

6.6 Work Practices and Procedures. All site personnel will av oid visibly contaminated areas on-
site. No eating, drinking, gum. smoking or tobacco chewing will be allowed on-site, except in designated 
areas. No alcohol will be permitted on-site. Site work will be performed during daylight hours. 
Employees are to report to the Project Superintendent or site Safety Officer, any symptoms of exposure 
they might experience and all accidents/incidents. 

6.7 Documentation. The Contractor will maintain logs and reports covering the implementation of 
the Work Plan. These shall include the following: 

1. Daily Safety Log 
2. Air Monitoring Results Report 
3. Daily Safety Meeting Report 
4. Instrament Calibration Log 
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5. Meteorological Dala Log 
6. Health and Safely Training Records 
7. Health and Safely Medical Records 
8. Personal Air Monitoring Records 
9. Accident/Incident Reports 
10. Periodic Safely Reports 
11. Close Out Safely Report 

The Site Safely Officer will be responsible for generating and maintaining all the above documents. Daily 
safety briefings will be conducted and recorded on a Daily Safely Meeting Report. 

The Instrament Calibration Logs will be maintained on a daily basis. Each instrament on site will have 
its own calibration log which will include, at the minimum, the following: 

Instrament name 
Serial nuinber 
Appropriate sellings (span, gain, type of probe) 
Concentration of calibration gas (as appropriate) 
Instrimicnt response 
Battery condition 
Brief description of any problems or malfunctions 
Initials of calibrator 

Copies of training certificates and medical authorization for all personnel will be contained in a bound 
notebook in the Contractor's field office. The Site Safety Officer will ensure that all personnel are in 
compliance with the training and medical requirements. 

Periodic Safety Reports will be completed by the Site Safety Officer. These reports shall include: 

1. Non-use or misuse of protective devices in an area where required 
2. Non-use or misuse of protective clothing 
3. Disregard of the buddy sy stem 
4. Violation of eating, smoking, drinking, or chewing proliibition 
5. Job-related injuries and illness 
6. Data developed by the meteorological station 

At the completion ofthe work, the Site Safety Officer will submit a close-out safety report simimarizing 
the safety performance achieved during the project. Specific elements ofthe report will include: 

• A description of significant events, exposures, accidents, illness, and action taken to prevent their 
reoccurrence; 

• Documentation of final medical exams for all site personnel; 
• Procedures for final decontamination of facilities and equipment; 
• A summary of all monitoring results including air. stress, and meteorological; 
• A plan for maintaining medical and employee exposure records for 30 years; 
• A description of any state or federal inspections inv olving the health and safety of the site workers. 

20 



Work Plan 
Revision 0 

7.0 QLALITY CONTROL PLAN 

7.1 General. An independent Quality Control (QC) Plan will not be required for this projea. 
However, the following QC pnnciplcs will be adhered lo bv the Contractor. 

Inspections. Inspections to be performed by the Contractors personnel will include: 

• Review of contract requirements and Work Plan with a report of any discrepancies to the Projecl 
Superintendent. 

• A check of all required shop drawings and submittal data to ensure proper approval. 

• A physical examination of materials and equipment to ensure confonnancc with approved material 
specifications and calibration. 

• E.xamination of the work area to ascertain completion of work. 

Non-Compliance. When activities or senices do not comply with the Work Plan, the following 
procedures will be employed 

1. Notify- Project Superintendent of non-compliance and request suspension of work activity' and isolate 
affected work. 

2. Notify owner. 

3. Initiate Non-CompUance Report, to open non-compliance case. 

4. Determine and implement corrective aaion. 

5. Monitor corrective action and establish preventive action for continued work. 

6. Close non-compliance case and properly aimotate on the Non-Compliance Report. 

21 


